
 

 
                  BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT  

COMMISSION OF THE STATE OF CALIFORNIA 
             1516 NINTH STREET, SACRAMENTO, CA  95814 

           1-800-822-6228 – WWW.ENERGY.CA.GOV 
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COMMITTEE SCHEDULING ORDER 

 
 

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for 
the twelve-month review process consistent with Public Resources Code section 25540.6.  
The Committee conducted a public informational hearing on November 24, 2008, to 
discuss the schedule and other issues of concern.  The attached Committee Schedule is 
based on Staff’s proposed schedule, the Applicant’s comments, and related discussion at 
the informational hearing.  
 
The Committee Schedule contains a list of events that must occur to complete the 
certification process in twelve months.  The schedule covers the period leading up to the 
Prehearing Conference.  The balance of the schedule will be determined at the Prehearing 
Conference.   
 
Several deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  Applicant shall provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the schedule. 
 
Staff has identified cultural resources, land use, and visual resources as potential major 
issues.  Additional issues of significance may arise as the case progresses.  Given the 
potential for additional issues to arise, and the complexities involved in resolving issues, 
the parties are hereby advised that the schedule is an optimistic estimate of case 
development. 
 
We may modify the schedule at any time upon either our own motion or that of a party.  
[Cal. Code of Regs., tit. 20, § 1709.7(c)].  The schedule requires periodic status reports to 
determine whether case development is progressing satisfactorily, and to bring potential 
schedule delays or other relevant matters to our attention.  If Applicant does not provide  
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the necessary information by the dates set forth in the schedule, we shall adopt a 
performance approach that will result in a commensurate slip in the balance of the 
schedule.   
 

Dated:  December 3, 2008, at Sacramento, California. 

 
 
 
 
Original Signed By:__________    
JEFFREY D. BYRON                                 
Commissioner and Presiding Member 
SES Solar Two AFC Committee    
  

 
 

 
Orginal Signed By:      
JACKALYNE PFANNENSTIEL 
Chairman and Associate Member 
SES Solar Two AFC Committee 
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COMMITTEE SCHEDULE* 
FOR THE  

SES SOLAR TWO PROJECT 
(08-AFC-5) 

 
 
DATE 
 

ACTIVITY   

Jun 30, 2008 Application for Certification (AFC) filed by project owner 
Aug 13, 2008 AFC Deemed Data Inadequate 

Oct 08, 2008 AFC Deemed Data Adequate 

Oct 08, 2008 Energy Commission Committee assigned to oversee petition AFC process  
Oct 10, 2008 BLM publishes NOI in FR (45-day scoping)  
Nov 14, 2008 CEC/BLM staff files data requests (round 1) 
Nov 17, 2008 CEC/BLM staff files Issues Identification Report 
Nov 24, 2008 Informational hearing and site visit/BLM scoping meeting 
Dec 08, 2008 Applicant provides data responses 
Dec 18, 2008 Data response and issue resolution workshop 
Jan 15, 2009 CEC/BLM Staff files data requests (round 2, if necessary) 
Jan 15, 2009 
 

BLM Notice of Availability (NOA) on PSA/DEIS  to WO and ASLM (6-8 
wks)  

Jan 15, 2009 Status Report # 1 due 
Feb 15, 2009 Applicant provides data responses (round 2, if necessary) 
Feb 27, 2009 Local, state, and federal agency determinations 
Feb 27, 2009 Data response and issue resolution workshop (round 2, if necessary) 

Mar 05, 2009 
 

PSA/DEIS filed (90-day comment period required)  
 

Mar 05, 2009 Status Report #2 due 

Mar 26, 2009 PSA Workshop/DEIS public mtgs 
 

May 05, 2009 Status Report #3 due 

Jun 05, 2009 Close BLM comment period 

Jul 21, 2009 Local, state and federal agency final determination 
 

Jul 23, 2009 Prepare responses to comments and prepare FSA/FEIS 

Aug 07, 2009 Status Report # 4 due 

Sep 01, 2009 NOA FEIS to WO and ASLM (6-8 wks) 

Oct 01, 2009 NOA of FSA/FEIS in FR 

Oct 01, 2009 Final Staff Assessment/FEIS filed 
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REVISED COMMITTEE SCHEDULE (CONTINUED) 
 
 
DATE 
 

ACTIVITY  

TBD Prehearing/Evidentiary hearings start 
TBD Energy Commission Committee files proposed decision 
TBD Hearing on the proposed decision 
TBD BLM ROD (start 60-day federal review, 30-day protest, IBLA appeal 
TBD Close of public comments on the proposed decision 
TBD Addendum/revised proposed decision 
TBD Commission Decision 
TBD = to be determined 

 
*BLM noticing requirements and the associated dates are indicated in Blue in the  
  Committee Schedule. 
 
BLM Schedule Acronyms: 
ASLM - Assistant Secretary for Lands and Minerals 
BLM - Bureau of Land Management 
DEIS –Draft Environmental Impact Statement 
FEIS - Final Environmental Impact Statement 
FR - Federal Register 
IBLA - United States Interior Board of Land Appeals 
NOA - Notice of Availability 
NOI - Notice of Intent 
ROD - Record of Decision 
WO - BLM Washington Office 
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